COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2019

ESTI MATE SUMVARY 13:19: 10
CONTI D: C20789 ESTI MATE NO: 0007 PROG SPEC YR: 2005
PCN: 20789- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 125.0 DAYS TI ME ALLOW 136 WORK DAYS
SHI6A ABRI ENDO - ORMAN SAFETY PERCENT TIME:  91.91 ORI G TI ME ALLOW 126 WORK DAYS
PRQIECT NO STAMD86- 075
SHI6A ABRI ENDO - ORMAN SAFETY
NAME OF ROAD: 0200
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 12/ 10/ 2019 DATE TI ME STARTED 03/06/2019
26898 E. HW 96 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 04/ 15/ 2019
DATE AWARDED 02/ 12/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/01/2019 DATE ACCEPTED
PUEBLO CO 81001 (719) 948- 3343 DATE NOTI CE TO PROCEED 03/06/2019
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 1,800, 062. 85 PARTI Cl PATI NG $ 1, 494, 680. 70 $ 97, 868. 72
AWARD PRQIJECT AMT: $ 1,652,620.50 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 83. 03% TOTAL EARNI NGS 1, 494, 680. 70 97,868. 72
FUNDS AVAI LABLE: $ 305, 382. 15 STOCKPI LED MATERI ALS 79, 550. 00 0.00
GROSS EARNI NGS 1,574, 230. 70 97, 868. 72
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,789. 31 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 549, 441. 39 97, 868. 72
L1 QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0. 00
AMOUNT DUE 1, 549, 441. 39 97, 868. 72
OTHER ADJUSTMENTS 0.00 0. 00
PAYNMENT DUE $ 97, 868. 72

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20789-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO 0007 13:19: 10
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0010 202-00019 *Renpval of Inlet 3.000 3. 000
EACH 0. 000 0.00
2,932. 00000 3. 000 8, 796. 00
0015 202-00021 *Renmoval of Manhol e 1. 000 1.000
EACH 0. 000 0.00
2,932. 00000 1. 000 2,932.00
0020 202-00035 *Rermoval of Pipe 130. 000 130. 000
LF 0. 000 0.00
39. 50000 130. 000 5,135. 00
0025 202- 00200 *Renpoval of Sidewal k 149. 000 136. 000
Sy 0. 000 0.00
41. 50000 136. 000 5, 644. 00
0030 202-00203 *Renmoval of Curb and Gutter 841. 000 830. 000
LF 0. 000 0.00
16. 00000 830. 000 13, 280. 00
0035 202-00204 *Renoval of Curb, Gutter and Sidewal k 538. 000 522. 000
LF 0. 000 0.00
18. 00000 522. 000 9, 396. 00
0040 202-00210 Renoval of Concrete Pavenent 219. 000 219. 000
5% 0. 000 0.00
63. 00000 219. 000 13, 797. 00
0045 202-00220 Renoval of Asphalt Mat 339. 000 339. 000
SY 0. 000 0.00
45. 00000 339. 000 15, 255. 00
0050 202-00226 Renoval of Asphalt Mat (Special) 388. 000 388. 000
5% 0. 000 0.00
45. 00000 388. 000 17, 460. 00
0055 202-00240 *Renpval of Asphalt Mat (Pl aning) 28. 000 28. 000
5% 0. 000 0.00

34. 75000 28. 000 973. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20789-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0007 13:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 1, 360. 000 0. 000
SF 1, 306. 000 3,291.12
2.52000 1, 306. 000 3,291.12
0065 202-00821 Renoval of Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
37.50000 0. 000 0.00
0070 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 660 8,910. 00
13, 500. 00000 0. 660 8, 910. 00
0075 203-00000 Uncl assi fied Excavation 376. 000 376. 000
cY 0. 000 0. 00
35. 00000 376. 000 13, 160. 00
0080 203-01597 *Pot hol i ng 59. 000 59. 000
HOUR 0. 000 0. 00
155. 00000 59. 000 9, 145. 00
0085 206-00000  Structure Excavation 215. 000 215. 000
cY 0. 000 0. 00
94. 50000 215. 000 20, 317.50
0090 208-00035  Aggregate Bag 156. 000 156. 000
LF 0. 000 0. 00
15. 00000 156. 000 2,340. 00
0095 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
625. 00000 2.000 1, 250. 00
0100 208-00051 StormDrain Inlet Protection (Type I) 5. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0105 208-00052 StormDrain Inlet Protection (Type II) 3. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0.00
0110 208-00106 Sweepi ng (Sedi ment Renoval) 28. 000 17. 000
HOUR 0. 000 0. 00

161. 00000 17. 000 2,737.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00107

0120

208- 00207

0125

210- 00479

0130

210- 00815

0135

210- 00845

0140

210- 00890

0145

304- 06000

0150

403- 00720

0155

403- 34821

0160

403- 34871

0165 412-00600

C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON
20789-BI D
STAMD86- 075 ESTI MATE NO 0007
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Renoval of Trash 24.000
HOUR
14. 00000
Erosi on Control Managenent 30. 000
DAY
200. 00000
Reset Radi o Communi cation Antenna 3. 000
EACH
1, 075. 00000
Reset Sign Panel 22.000
EACH
30. 00000
Reset Traffic Signal Controller 3. 000
EACH
1, 325. 00000
Reset Intersection Detection System (Canera) 8. 000
EACH
975. 00000
Aggregat e Base Course (Cl ass 6) 377.000
TON
44.50000
*Hot M x Asphalt (Patching) (Asphalt) 277.000
TON
162. 00000
*Hot M x Asphalt (Gading SX) (100) (PG 58-28) 120. 260
TON
160. 00000
*Hot M x Asphalt (Grading SX) (100) (PG 76-28) 67.700
TON
175. 00000
*Concrete Pavenent (6 Inch) 150. 000
SY

88. 25000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

. 000
0. 000
. 000

. 540
22.100
. 640

. 260
0. 000
. 260

67.700
0. 000
67.700

. 000
0. 000
. 000

Page 4

ESTI MATE RUN 12/ 10/ 2019

3,580

.00

.00

.00

.00

.00

.00

.00

20

.00

.00

.00

13:19:10

AMOUNT

112.

2,150

330.

3,900

16,776

44, 329

19, 241.

11, 847

13, 061.

00

.00

00

00

.00

00

50

68

60

50

00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20789-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0007 13:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00018 *Drilled Caisson (18 Inch) 90. 000 70. 000
LF 10. 000 1, 620. 00
162. 00000 80. 000 12, 960. 00
0175 503-00036 *Drilled Caisson (36 Inch) 209. 000 209. 000
LF 0. 000 0.00
475. 00000 209. 000 99, 275. 00
0180 503-00048 *Drilled Caisson (48 Inch) 21. 000 21. 000
LF 0. 000 0. 00
525. 00000 21. 000 11, 025. 00

0185 603-01155 *15 Inch Reinforced Concrete Pipe (Conplete In Place) 32.000 32.000
LF 0. 000 0. 00
417. 00000 32. 000 13, 344. 00
0190 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 41. 000 41. 000
LF 0. 000 0.00
602. 00000 41. 000 24, 682. 00
0195 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
702. 00000 80. 000 56, 160. 00
0200 603-01605 *60 Inch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0.00
1, 045. 00000 120. 000 125, 400. 00
0205 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 275. 00000 1.000 6, 275. 00
0210 604-16515 *Inlet Type 16 (Double) (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 425. 00000 1. 000 8,425. 00
0215 604-16550 *Inlet Type 16 (Double) (Special) 1. 000 1. 000
EACH 0. 000 0. 00
7,524. 00000 1.000 7,524.00
0220 604-19025 *Inlet Special (25 Foot) 1. 000 1.000
EACH 0. 000 0.00

16, 710. 00000 1. 000 16, 710. 00



CONTI D

ROADWAY

CAT NO0200

0225 604-31015

0230

607-11525

0235

608- 00000

0240

608- 00010

0245

608- 00015

0250

609-21010

0255

609- 21020

0260

609-21023

0265

609- 24004

0270

610- 00020

0275 613-00206

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Manhol e Box Base (15 Foot)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranp

*Det ect abl e War ni ngs

*Curb and Gutter Type 2 (Section |-B)

*Curb and CGutter Type 2 (Section Il-B)

*Curb and CGutter Type 2 (Section II-B) (Special)

*Qutter Type 2 (4 Foot)

*Medi an Cover

Material (Patterned Concrete)

*2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

2.000

14, 675. 00000

500. 000

LF
1.45000
81. 000

sy
68. 15000
429. 000

SY
126. 50000
123. 000

SF
72.75000
387. 000

LF
28. 25000
745. 000

LF
32. 35000
471. 000

LF
34. 15000
107. 000

LF
38. 25000
2,963. 000

SF
17. 75000
1,169. 000

LF

16. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

55. 000
26. 000
81. 000

209. 000
51. 000
260. 000

123. 000
0. 000
123. 000

387. 000
0. 000
387.000

745. 000
0. 000
745. 000

471. 000
0. 000
471. 000

107. 000
0. 000
107. 000

1, 606. 000
0. 000
1, 606. 000

1,169. 000
0. 000
1,169. 000

Page 6

ESTI MATE RUN 12/ 10/ 2019

1,771,

6, 451.

.00

.00

90

50

.00

.00

.00

.00

.00

.00

.00

13:19:10

AMOUNT

29, 350

5,520

32, 890

8,948

10, 932

24,100

16, 084

4,092

28, 506

18, 820

00

.00

15

00

25

75

75

65

75

50

90



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

613- 00306

613- 01200

613-01300

613- 07001

613-07003

613-10000

613- 16000

614- 00011

614-00012

614- 01583

614-10139

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

ROADWAY

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type One Pull Box

Type Three Pull Box

Wring

Lumi naire (Special)

Sign Panel (Cass I)

Sign Panel (Cass I1)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Radar Speed Display Sign (LED)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 508. 000
LF
18. 25000
339. 000
LF
9. 25000
139. 000
LF
10. 25000
0. 000
EACH
515. 00000
14. 000
EACH
565. 00000
1. 000
LS
24, 000. 00000
12. 000
EACH
992. 00000
197. 000
SF
17. 75000
27.000
SF
20. 25000
2.000
EACH
415. 00000
2.000
EACH

22,185. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 508. 000
0. 000
1, 508. 000

339. 000
0. 000
339. 000

139. 000
0. 000
139. 000

0. 000
0. 000
0. 000

8. 000
6. 000
14.000

0. 650
0. 000
0. 650

8. 000
4.000
12.000

0. 000
80. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

Page 7

ESTI MATE RUN 12/ 10/ 2019

3,390

3,968

1, 420

.00

.00

.00

.00

00

.00

00

00

.00

.00

.00

13:19:10

AMOUNT

27,521.

3,135

1,424

7,910

15, 600

11, 904

1,420

44,370

00

75

75

.00

00

00

00

00

.00

.00

00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20789-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0007 13:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 16. 000
EACH 0. 000 0. 00
560. 00000 16. 000 8, 960. 00
0340 614-70200 Accessi bl e Pedestrian Signal 8. 000 0. 000
EACH 8. 000 7,120.00
890. 00000 8. 000 7,120.00
0345 614-70336 Traffic Signal Face (12-12-12) 46. 000 32.000
EACH 0. 000 0. 00
720. 00000 32.000 23, 040. 00
0350 614-70448 Traffic Signal Face (12-12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
795. 00000 0. 000 0.00
0355 614-72855 Traffic Signal Controller Cabinet 3. 000 2.000
EACH 0. 000 0. 00
19, 780. 00000 2.000 39, 560. 00
0360 614-72860  Pedestrian Push Button 16. 000 0. 000
EACH 8. 000 11, 000. 00
1, 375. 00000 8. 000 11, 000. 00
0365 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00
18, 900. 00000 2.000 37, 800. 00
0365 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-35 Foot Mast)
EACH 0. 000 0. 00
15, 800. 00000 0. 000 0. 00
0370 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 4.000 4.000
EACH 0. 000 0. 00
20, 250. 00000 4. 000 81, 000. 00
0370 MATERI AL ALLOMNCE Traffic Signal-Light Pole Steel 0. 000
(1-40 Foot Mast)
EACH 0. 000 0. 00
16, 900. 00000 0. 000 0.00
0375 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 2.000
EACH 0. 000 0. 00

20, 750. 00000 2.000 41, 500. 00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20789-BI D ESTI MATE RUN
PRQIECT: STAMD86- 075 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 MATERI AL ALLOWANCE Traffic Signal -Light Pole Steel 0. 000
(1-45 Foot Mast)
EACH 0. 000 0. 00
17, 200. 00000 0. 000 0. 00
0380 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
22, 375. 00000 0. 000 0.00
0380 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 2.000
(1-50 Foot Mast)
EACH 0. 000 0. 00
17, 600. 00000 2.000 35, 200. 00
0385 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
22,875. 00000 0. 000 0.00
0385 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 1. 000
(1-55 Foot Mast)
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0390 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 150. 00000 0. 000 0.00
0390 MATERI AL ALLOWANCE Traffic Signal-Light Pole Steel 1. 000
(1-65 Foot Mast)
EACH 0. 000 0. 00
26, 350. 00000 1. 000 26, 350. 00
0395 614-84100 Traffic Signal Pedestal Pole Al unmi num 14. 000 6. 000
EACH 4.000 6, 500. 00
1, 625. 00000 10. 000 16, 250. 00
0400 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
15, 250. 00000 1. 000 15, 250. 00
0405 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
62, 500. 00000 1.000 62, 500. 00
0410 626-01104  *Public Information Services (Tier V) 1. 000 0. 800
LS 0. 000 0. 00

9, 745. 00000 0. 800 7,796.00



CONTI D: C20789 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20789-BI D ESTI MATE RUN 12/ 10/ 2019
PRQJECT: STAMD86- 075 ESTI MATE NO. 0007 13:19: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 627-00009 *Modified Epoxy Pavenent Marking(lnlaid) 20. 000 0. 000
GAL 0. 000 0. 00
335. 00000 0. 000 0. 00
0420 627-00011 *Pavement Mar ki ng Paint (Waterborne) 16. 000 0. 000
GAL 0. 000 0. 00
62. 50000 0. 000 0. 00
0425 627-30405  *Preformed Thernopl astic Pavenent Marking 247.000 0. 000
(vord-Symbol) SF 0.000 0.00
16. 50000 0. 000 0. 00
0430 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 2,661. 000 0. 000
Li ne
) SF 1, 275. 000 14, 790. 00
11. 60000 1, 275. 000 14, 790. 00
0435 629-01001 Survey Monument (Type 1) 1. 000 0. 000
EACH 0. 000 0.00
975. 00000 0. 000 0. 00
0440 630-00000 *Fl aggi ng 70. 000 70. 000
HOUR 0. 000 0. 00
25. 50000 70. 000 1, 785. 00
0445 630-00007 *Traffic Control Inspection 95. 000 79. 000
DAY 16. 000 816. 00
51. 00000 95. 000 4,845. 00
0450 630-00012 *Traffic Control Management 136. 000 121. 000
DAY 11. 000 6, 490. 00
590. 00000 132. 000 77,880. 00
0455 630-80341  *Construction Traffic Sign (Panel Size A) 41. 000 36. 900
EACH 0. 000 0.00
51. 00000 36. 900 1, 881. 90
0460 630-80342 *Construction Traffic Sign (Panel Size B) 41.000 18. 900
EACH 0. 000 0. 00
61. 00000 18. 900 1,152.90
0465 630-80343  *Construction Traffic Sign (Panel Size Q) 4. 000 0. 000
EACH 0. 000 0. 00

62. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0470 630-80355

0475

630- 80358

0480

630- 80360

0485

630- 80380

0490

630- 80393

0495

700- 70010

0500

700- 70011

0505

700- 70016

0510

700- 70018

0515

700- 70019

0520 700-70023

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

Panel s

*Stackabl e Vertical

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

F/ A On-The-Job Trai nee

Cost Adj ust nent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
6, 375. 00000
4. 000

EACH
725. 00000
126. 000

EACH
42. 00000
100. 000

EACH
9. 00000
0. 000

EACH
42.00000
16, 750. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
0. 000

FA
1. 00000
1, 600. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

1. 800
0. 000
1.800

113. 400
0. 000
113. 400

90. 000
0. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:19:10

AMOUNT

22,950

1,305

4,762

810

00

00

80

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0525 700-70310

0530 700-70320

0535 700-70380

0599 630-85040

0600 203-00050

0605 304-06007

0610 420-00520

0615 206- 00065

0620 619-50960

0625 619-77212

0630 613-50150

C20789
20789-BID
STAMD86- 075
| TEM
DESCRI PTI ON

F/ A Landscapi ng

F/ A Sprinklers

F/ A Erosion Control

I npact Atten (T-MA) (Tenp)

Unsui tabl e Materi al

ABC (CL 6)

Geogrid Pvnt Reinf

Str Bkfl (FlowFill)

12 In Plastic Pipe

12-1n Restrained Coupling Adapter

Secondary Serv Pedestal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
25, 750. 000
EACH
1. 00000
126. 000
cy
35. 75000
126. 000
cy
44. 25000
378. 000
sy
11. 00000
44. 000
cy
125. 00000
20. 000
LF
90. 00000
8. 000
EACH
1, 050. 00000
3. 000
EACH

3, 850. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23,175. 000
0. 000
23,175. 000

126. 000
0. 000
126. 000

126. 000
0. 000
126. 000

378. 000
0. 000
378. 000

44.000
0. 000
44.000

20. 000
0. 000
20. 000

8. 000
0. 000
8. 000

0. 000
3. 000
3. 000
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11,550

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

13:19:10

AMOUNT

23,175

4,504

5,575

4,158

5,500

1, 800

8, 400

11, 550

.00

.00

.00

00

50

50

00

00

00

00

00
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CONTI D: C20789

PCN: 20789-BID

PRQIECT STAMD86- 075

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0635 614-87524 Splice FO Cable (24 Strand)

2.000

EACH

2,600. 00000

CAT 0200

PRQJECT TOTAL CURRENT AMI $ 1,800, 062.85$%

13:19:10
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
2.000 5,200. 00
2.000 5, 200. 00

97,868.72% 1,574, 230. 70



